

Schedule for Implementation of the Baseline Water Quality Monitoring Study

Activity	2012				2013				2014				2015
	1 Q	2 Q	3 Q	4 Q	1 Q	2 Q	3 Q	4 Q	1 Q	2 Q	3 Q	4 Q	1 Q
Thermal Imaging (one survey)				—									
MET Station Installation and Data Collection			—										
QAPP/SAP Preparation and Review			—										
Deployment of Temperature Monitoring Apparatus			—										
Water Quality Monitoring (monthly)						—		—	—				
Sediment Sampling							—						
Fish Tissue Sampling							—						
Data Analysis and Management			—										
Initial Study Report									—				
Updated Study Report													—

Legend:

— Planned Activity

Schedule for Implementation of the Modeling Study

Activity	2012				2013				2014				2015
	1 Q	2 Q	3 Q	4 Q	1 Q	2 Q	3 Q	4 Q	1 Q	2 Q	3 Q	4 Q	1 Q
Coordination with water quality data collection and analysis				—									
Model Evaluation/Selection			—										
Model Calibration (Water Quality)						—							
Initial Study Report									Δ				
Re-calibration adjustments										—			
Verification runs													
Generate Results for Operational Scenarios										—			
Updated Study Report													Δ

Legend:

— Planned Activity

Updated study report will be done by February 2015.

Schedule for Implementation of the Mercury Assessment and Potential for Bioaccumulation Study

Activity	2012				2013				2014				2015
	1 Q	2 Q	3 Q	4 Q	1 Q	2 Q	3 Q	4 Q	1 Q	2 Q	3 Q	4 Q	1 Q
Water Quality Monitoring (monthly)							—	—	—				
Soil and Vegetation Sampling							—						
Sediment Sampling							—						
Fish Tissue Sampling			—				—						
Data Analysis and Management								—	—				
Initial Study Report													—
Follow-up studies (as needed)									-----	-----	-----		
Updated Study Report													

Legend:

— Planned Activity

Updated Study report will be done by February 2015.