


Technical WorkGroup Meeting Q4 2013 TWG

Subsistence Resources Study

November 7, 2013

Prepared by HDR Alaska, Inc.



14.5 Subsistence Resources Study - 2

Presentation Overview

- *Subsistence Resources Study Update (2013 Q4)*
- *Variances from Approved Study Plan*
- *Next Steps*

14.5 Subsistence Resources Study - ³

2013 Q4 Update

- *2013 Q4 Update*
 - *Household harvest surveys for all 2013 communities complete*
 - *Existing Data Compilation complete for all 37 study communities*
 - *TLK Interviews complete for all communities except Knik and Chickaloon*

14.5 Subsistence Resources Study – ⁴

Variations and Schedule Updates

- *There are no variations to the study plan methods*
- *ISR being prepared but Knik and Chickaloon TLK workshop results will not be included*
- *ADFG Harvest Ticket Database review will be undertaken in 2014*

14.5 Subsistence Resources Study – 5

Next Steps

- *Complete ISR reporting of TLK workshop and Household Harvest Survey results (Q4 2013)*
- *Coordinating with Knik and Chickaloon to schedule TLK workshops (Q4 2013, Q1 2014)*
- *Conducting community reviews of TLK and household harvest data (Q4 2013, Q1 2014)*
- *Coordinate with recreation, transportation, HIA and other study teams on baseline results regarding access and other topics of interest (ongoing)*
- *Initiate coordination and planning for 2014 harvest surveys (Q4 2013, Q1 2014)*
- *Initiate coordination and planning for 10-year mapping interviews (Q1 2014)*

